GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department – Modernization of Krishna Delta System – Krishna Western Delta – Modernization of Romperu Right Arm from Km.9.673 to Km.24.400 and Vetapalem Straight cut including all infalling drains under Package No.15/ DR/KDS/G/2009-10 - Pre-closure of the contract on mutual consent basis, in similar lines of G.O.Rt.No.365, Water Resources (Projects.III) Department, dated 08.07.2020 – Permission - Accorded - Issued.

WATER RESOURCES (PROJECTS-II) DEPARTMENT

G.O.RT.No. 636 **Dated: 02-12-2025**
Read the following:

From the Chief Engineer, KDS, Vijayawada, Lr.No.CE/KDS/VJS/ OT-2/AEE-6/EOT/P.15/, dated: 26.06.2025 (Computer No. 2865932).
.

***

ORDER:-

In the reference read above, the Chief Engineer, Krishna Delta System, Vijayawada has submitted the proposals for pre-closure of the contract of the work titled "Modernization of Romperu Right Arm from Km.9.673 to Km.24.400 and Vetapalem Straight cut including all infalling drains" under Package No.15/ DR/KDS/G/2009-10, on mutual consent basis, in line with the provisions of G.O.Rt.No.365, Water Resources (Projects.III) Department, dated 08.07.2020, due to unscheduled release of water into canals for drinking water purpose causing inflow into Drains and interruption of working period and delay in acquisition of land, and scarcity of sand and non availability of number of quarries.

2) Government after careful examination of the proposal, hereby accord permission for pre-closure of contract of the work titled Modernization of Romperu Right Arm from Km.9.673 to Km.24.400 and Vetapalem Straight cut including all infalling drains" under Package No.15/ DR/KDS/G/2009-10, on mutual consent basis, in line with the provisions of G.O.Rt.No.365, Water Resources (Projects.III) Department, dated 08.07.2020, subject to the following conditions:

(a) Taking necessary action, as prescribed under the codal provision and APDSS, for the preclosure of the work.

(b) ensuring the recovery of all the dues on account of QC recovery, court attachment , V&E cases, AG Audit paras and other Department & statutory recoveries, if any.

(c) Necessary release and discharge certificate shall be obtained un conditionally from the agency in full & final settlement of accounts.

(d) The work recommended for the pre-closure shall not be proposed for re-sanction in future.

(PTO)

3) The Chief Engineer, Krishna Delta System, Vijayawada shall take necessary action accordingly.

4) This order is issues with the concurrence of Finance (FMU-W.R.II) Department, vide their U.O.No.FmUOPC(WR.2)/40/2025, Computer No: 2891020, dated:09.07.2025.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

G. SAI PRASAD
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To:
The Chief Engineer, Krishna Delta System, Vijayawada.

Copy to:

The P.S to Secretary to Chief Minister.
The P.S to Hon'ble Minister for Water Resources.
The P.S to Special Chief Secretary to Government (WRD).
The Finance (FMU- WR.II) Dept.,
The G.A. (Cabinet) Department.
The Accountant General, A.P., Vijayawada.
The Director of Works and Accounts, AP, Mangalagiri.
Sf/Sc.

// FORWARDED :: BY ORDER //

SECTION OFFICER